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FY 17 Status of Trust Fund

(30 September 2017) IWTF USACE

FY 17 Beginning Balance: $57,350,502 $0
Previous Transfer Authority(SEQ/ATB) $0 $0
Previous Transfer Authority(PTA) $0 $0
Total Beginning Revenue Balance - $57,350,502 $0

Transfers from Corps (8861) to IWTF $0 $0
FY 17 Fuel Tax Revenue: $113,729,610 $0
FY 17 Interest: $674,818 $0
Total Year To Date Revenue - **$114,404,428 $0

Total Revenue Balance - $171,754,930 $0

Transfers from Project to Corps HQ IWTF (8861) $0 $275,000
Transfers from IWTF to Corps HQ IWTF (8861) -$108,359,067 $108,359,067
Transfers from Corps (3122) to US Treasury $0 $0

Total Activity -

-$108,359,067

$108,634,067

FY17 Available Balance -

$ 63,395,863

$108,634,067

Source: IWTF statements from Dept. of Treasury, Bureau of Public Debt.

*Amount includes adjustment made by Bureau of Fiscal Service to bring appropriated estimates to actual taxes

received.
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INLAND WATERWAYS TRUST FUND REVENUE

$114,404,428~ $111,127,453

$98,839,695\ /

$89,946,551 1
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* Full year fuel tax collections @ $0.20 / gallon.
** Half-vear fuel tax collections @ $0.20 / gallon and Half-year fuel tax collections @ $0.29 / gallon.

mFY 2017
FY 2016
O FY 2015**
FY 2014*
FY 2013*
FY 2012*
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INLAND WATERWAYS TRUST FUND REVENUE

$140,000,000
$120,000,000 ’7$114’404’428

e $89.946 551 / SRl BN $111,127,453
$100,000,000 [ r$95,744,096

$90,148,203

mFY 2017

$80,000,000 - “ FY 2016
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$60,000,000 - mFY 2014

mFY 2013

$40,000,000 - mFY 2012
$20,000,000 -
$0 -

July Aug Sep
* Full year fuel tax collections @ $0.20/ gallon.

** Half-year fuel tax collections 0.20 / gallon and Half-year fuel tax collections 0.29 / gallon.
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IWTE Projects — President’s Budget and Total Allocation

Project Funding ltem 'FY2013 FY2014 FY2015 FY2016 FY2017 FY2018
Olmsted President’s Bud| $144,000,000| $163,000,000 $160,000,000| $180,000,000] $225,000,000[{ $175,000,000
Total allocation | $143,712,000(2$165,712,374| 3$212,710,000( $268,000,000| 1!$250,000,000 $28,000,000
Lower Mon |President's Bud| $36,650,000( $1,960,000  $9,032,000| $52,000,000 $0 $0
Total allocation | $23,697,311|%“$72,673,000( °$55,888,463| $58,900,000| *'$82,010,000 $0
Total allocation |  $5,881,785 °$2,000| %$-2,715,701 $0| ''$1,000,000 $0
Kentucky L&D |President’s Bud $0 $0 $0 $0 $0 $0
Total allocation | $44,285,500 $0.00[ “$14,700,000( °$45,700,000[ *$39,000,000 $0
Chick L&D |President’s Bud $0 $0 $0 $0 $0 $0
Total allocation ($3,600)[ °$1,815,000] ©$3,000,000( °$29,600,000 *!$37,000,000 $0
Lockport |President's Bud|  $3,600,000 $11,400,000 $0 $0 $0 $0
Total allocation $4,990,000, $28,800,000 $0 $1,700,000 10¢(550,000) $0
IHNC President’s Bud $0 $0 $0 $0 $0 $0
Total allocation $0 $0 $0 $0 $0 $0
1. FY13 was under a Continuing Resolution Act
2. Reflects reprogramming from Lower Mon (FY14: $2M to Olmsted & 2K to Emsworth and FY15 $2K to Emsworth), and withhold.
3. Reflects FY2015 PB ($160M) & Funding Pot allocations ($47.3M - NAV), ($4.9M - Hydro), McAlpine reprogramming ($510K)
4. Reflects $2M reprogrammed from Lower Mon to KY L&D (Nov 2014) & FY2015 NAV Funding Pot allocations ($12.7M).
5. Reflects withhold.
6. FY2015 NAV Funding Pot allocations ($3M).
7. ARRA funds erroneously omitted.
8. Reflects $2K reprogrammed from L&D 27 to Mel Price
9. Reflects $300K reprogramming from Chick L&D to KY Lock as a result of higher than anticipated bids for DS Cofferdam contract

required for risk-based TPCE, FY17 construction contract design activities, and an Economic Update.

10. Reflects $550K reprogrammed from Lockport (Split 50% General Treasury/50% IWTF) to Fargo Moorhead Metro (100% General Treasury)

The $275K IWTF reprogrammed from Lockport remains at HQUSACE for future allocation to IWTF projects.
11. Amount includes allocation provided through the FY17 work plan.
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Project Updates
(Mississippi Valley Division)

» Lockport
* |nner Harbor Navigation Canal (IHNC)
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Lockport Pool Major Rehabilitation, lllinois Waterway, IL

« Mitigation: $
* Priorto FY14 - 100% CG Funds

« Sec 902 limit: $ 163M .
* ARRA Funding (FY09-11): $ 59.4M
* Engineering & Design Cost: $ 8.4M
e Supervision & Admin Cost: $ 5.5M

.8M

« Post FY14 allocations 50-50 CG/IWTF

ARRA CG IWTF Total
Total Project Cost: $59,372,419| $75,978,156] $14,975,000] $150,325,575
Allocations thru FY13: $59,372,419| $61,003,156 $0[ $120,375,575
FY14 Allocation: $0| $14,400,000[ $14,400,000; $28,800,000
FY15 Allocation: $0 $0 $0 $0
FY16 Allocation: NA $850,000 $850,000 $1,700,000
FY 17 Allocation: NA| $(275,000) $(275,000) $(550,000)
FY18 Budget: NA $0 $0 $0
Allocations to Date: $59,372,419| $75,978,156| $14,975,0001 $150,325,575
Remaining Balance: $0 $0 $0
Remaining Balance Change From Last Meeting $0
Changes
None
Funding Overview Current Status of the Project
* Original Authorized Cost: ~ $ 151M  Project physically completed Mar 2017

Financial closeout ongoing (Dec 30,
2017).

Next Steps

BUILDING STRONGg,
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Lockport Pool Major Rehabilitation, lllinois Waterway, IL

Capitalized
Design Contract Construction Project Cost
Schedule of Remaining Work Initiated Award Complete Benefits Closeout
Stage 1C Powerhouse Forebay Wall (DD-MM-YY) | (DD-MM-YY) (DD-MM-YY) (DD-MM-YY) | (DD-MM-YY)
02-04-12 11-09-14 31-03-17 31-12-16 31-12-17
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IHNC Lock Replacement, GIWW, LA

ARRA CG IWTF Total
Total Project Cost: $0| $791,588,500] $609,837,500| $1,401,426,000
Allocations thru FY13: $0| $72,139,770 $66,239,092| $138,378,862
FY14 Allocation: $0 $0 ($4,088) ($4,088)
FY15 Allocation: $0 $0 $0 $0
FY16 Allocation: NA $0 $0 $0
FY17 Allocation: (As of 31 Mar 2017) NA $0 $0 $0
FY18 Budget: NA $0 $0 $0
Allocations to Date: $72,139,770 $66,235,004] $138,374,774
Remaining Balance: $719,448,730] $543,602,496|$1,263,051,226
Remaining Balance Change From Last Meeting $0
Changes
* Agency Decision Milestone for GRR was held on 21 June 17. Proposed new lock 900 ft long, 110 ft
wide, and -22 ft depth.

Funding Overview Current Status of the Project
* Original Authorized Cost: $714M |+ USACE performing areview of the final
* Not applicable to Sec 902 project accounting.

 ARRA Funding (FY09-11): $ OM |+ Continue Lock Replacement GRR.
» Engineering & Design Cost: $39.8M Next Steps

1 querv_lsmn & Admin Cost: $ 2.5M | Continue GRR for lock replacement Scheduled
+ _Mitigation: $ 4.0M completion Sept 2019.

« MVN will send formal funding request letter fo
the amount owed by the Port of New Orleans Hn
( - ®

December 2017 to close out the construction proj
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IHNC Lock Replacement, GIWW, LA

Capitalized
Design Contract Construction Project Cost
Schedule of Remaining Work Initiated Award Complete Benefits Closeout
N/A N/A N/A N/A

Task 1- last completed N/A

N/A N/A N/A N/A N/A
Task 2- Next or ongoing

N/A N/A N/A N/A
Task 3 N/A

®

10 BUILDING STRONGg,




Project Updates
(Great Lakes and Ohio River Division)

* Olmsted

* Monongahela River Locks 2, 3 and 4
= Emsworth

= Kentucky

= Chickamauga

®
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Olmsted Locks and Dam, Ohio River, IL & KY

ARRA CG IWTF Total

Total Project Cost: *$3,059,266,000
Allocations through FY2013: $29,516,000, $819,732,000 $819,732,000 $1,668,980,000
FY14 Allocation: $0| $124,106,0000 $41,606,0000 $165,712,000
FY15 Allocation: $0| $180,803,500, $31,906,0000 $212,710,000
FY16 Allocation: NA| $227,800,0000 $40,200,000f $268,000,000
FY17 Allocation: As of 16 Jun 2017 NA| $212,500,0000 $37,500,000f $250,000,000
FY18 Budget NA| $148,750,0000 $26,250,000f $175,000,000
Total Allocations to Date: $29,516,000/$1,713,692,000 $997,195,000] $2,740,403,000
Remaining Balance: **$419,783,550| **$74,079,450, **$493,863,000

Remaining Balance Change From Last Meeting

$-250,000,000

Note: * Cost and Schedule data reflective of the latest Certified Cost Estimate (01 OCT 2015 price levels) completed in APR 2016.
** Remaining balance does not include projected FY18 Budget allocations.

Funding Overview
Original Authorized Cost:
902 Limit:
ARRA Funding (FY09-11):
Engineering & Design Cost:
Supervision & Admin Cost:
Mitigation:

Changes
None
$ 775.0M
$3,559.0M
$ 29.5M
$ 168.5M
$ 131.0M
$ 16.0M

LBA - Left Boat Abutment

LWS - Low Water Season (contractually 15 Jun — 30 Nov)
NP — Navigable Pass

PB - Paving Block

RBA — Right Boat Abutment

SB — Service Bridge

TG - Tainter Gates

TW — Training Wall

Set NP-12A

Next Steps

Unwater TG-5 Bay

Flush River Chamber Culverts
Set TW-6A & TW-6B

Top-out LBA (Place Lift 19)
Remove lllinois LBA sheets

Commissio

Current Status of the Project

Set TW-1A & TW-1B

ning River Chamber

Started Tainter Gate Bay 5 Side Seal Installation
Placed LBA Lift 16 (of 19) on 20 Oct

Wicket Lifter Crane Integration Underway
Service Mound Buildings 30% Complete

®
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Olmsted Locks and Dam, Ohio River, IL & KY

e - e e e )
Dam 26-Aug-96 28-Jan-04 30-Sep-19 1-Oct-18 31-Mar-20
Wicket Lifter 1-Jan-15 2-Sep-16 21-Dec-17 14-Feb-18 30-Jun-18
Building & Grounds 1-Dec-15 2-Feb-17 8-May-18 1-Sep-18 31-Jan-19
Demolition L&D 52 1-Feb-17 1-Jul-19 1-Aug-21 N.A. 31-Dec-21
Demolition L&D 53 15-Oct-16 1-Nov-17 1-Dec-19 N.A. 30-Mar-20
River Dikes 12-Feb-15 12-Aug-16 31-Aug-21 1-Oct-21 31-Dec-21
NOTE: Green highlighted dates are actual dates.
Red highlighted dates are changes.
@
13 BUILDING STRONGg,




Locks and Dams 2, 3, and 4, Monongahela River, PA

Current Project Estimate: $1.22B™ ($2.7B)" ARRA CG IWTF Total
Allocations through FY2013: $68,402,740| $244,839,152| $244,839,152| $558,081,038
FY14 Allocation: $0| $36,336,500[ $36,336,500, $72,673,000
FY15 Allocation: ($141,537) $28,015,000f $28,015,000f $55,888,463
FY16 Allocation: NA $29,450,000, $29,450,000, $58,900,000
FY17 Allocation: NA $41,005,000] $41,005,000] $82,010,0000
FY18 Budget: NA $0 $0 $0

Total Allocations to Date:| $68,261,203| $379,645,652| $379,645,652] 827,552,501

Remaining Balance:

$196,223,750] $196,223,750

$392,447,499

Remaining Balance Change From Last Meeting:

$0

Changes: No Change

902 Limit:

Mitigation:

Funding Overview

Original Authorized Cost: $556M

$1.76B

ARRA Funding (FY09-FY15):  $68.3M
Engineering & Design Cost: $603M™2>4
Supervision & Admin Cost: $207M*4

$12M

Fully Funded Estimate: $2.733B™

Next Steps

Preparing Stilling Basin package for Award — FY18 (September)
Award Dredging Task Order #2 — FY18 (August)

Current Status of the Project

* Charleroi M22 — M27 Construction — 9% behind schedule — not
impacting project completion

* Charleroi RCC Construction — 1% ahead of schedule
Savings from Dredging Award keep FY18 capability at $105M to
fund out-year EDC/SA and Contingency on active Contracts.

*1 Receipt of FY17 funding holds the “over 90% benefits” project cost at $1.22 B. New certified cost estimate completed in April 2017 increased
the cost from $1.22 B to $1.3 B and assumed no FY17 funding.
*2 $603M includes all Engineering & Engineering During Construction
*3 New certified cost estimate completed in April 2017 increased the cost from $2.7 B to $2.8 B and assumed no FY17 funding. Receipt of FY17
funding holds total project cost at $2.7 B.
*4 $580M of the $810M Engineering & Design and Supervision & Administration costs are directly associated with the deferment of the Charleroi
Land Chamber into the 2050s.

®
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Schedule of Remaining Work D_e_sign aliact SULEEL Proj(_ect CapCI:toa;Itzed
Initiated Award Complete *2 Benefits*3

Closeout*3
Charleroi River Wall 2023 2025
Charleroi Emptying Basin 2023 2025
Charleroi River Chamber (M22-M27) 2019 S 2023 2025
Charleroi Dam Stilling Basin FY 2021 S 2023 2025
Charleroi River Chamber Completion FY 2023 S 2023 2025
L/D 3 Removal FY 2023 S 2023 2025
Dredging 1-Oct-95 FY 2022 S 2023 2025
Municipal Relocations *1 1-Oct-95[ Multiple Multiple NA 2025

* 1. To complete all municipal relocations, multiple relocation agreements are required.
* 2. Dates are achievable based on the most efficient funding profile (early schedule).
* 3. Project benefit and close out dates are based on the most efficient funding profile &
breaching of Dam 3. Early contract completion for Dam 3 removal extends into 2023.
4. River Chamber Completion (RCC) Option 1 and Option 2 were awarded in August, FY 2017.
5: Charleroi M22-M27 Construction is slightly behind schedule but there is currently no
impact on receiving project benefits.

“S”= Scheduled @
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Emsworth Locks & Dam, Ohio River, PA

ARRA CG IWTF Total

Total Project Cost: $160,000,000
Allocations through FY13: $33,554,348 $69,963,088 $52,128,912 $155,646,348
FY14 Allocation: $0 $3,983,912 -$3,981,912 $2,000
FY15 Allocation: -$2,717,701 $1,000 $1,000 -$2,715,701
FY16 Allocation: NA $0 $0 $0
FY17 Allocation: NA $500,000 $500,000 $1,000,000
FY18 Budget: NA $0 $0 $0
Total Allocations to Date: 30,836,648 74,448,000 48,648,000 153,932,647
Remaining Balance: $3,033,676 $3,033,676 *$6,067,353

Remaining Balance Change From Last Meeting $0

*Any remaining IWTF dollars will be reallocated/transferred to other IWTF requirements and will result in a reduced draw on the IW TF, which will be

reflected as an adjustment in a future apportionment.

Changes: No Change

Funding Summary
Original Authorized Cost:
902 Limit: N/A*
Wedge Funding (FY04-05):
ARRA Funding (FY09-FY13):
Engineering & Design Cost:
Supervision & Admin Cost :
Mitigation:

$ 160M

$ 3.5M
$ 30.9M
$ 14.1M**
$ 8.6M
$ 0.0M

* Actual project cost will be less than Approved Cost
** $14.1Mincludes ALL Engineering & Engineering During Construction

Current Status of the Project
Post Implementation Evaluation (PIE)

completed, the report will be included in a
Periodic Assessment (PA) of the entire dam.

Contract to clean and paint 2 sets of

Emergency Bulkheads awarded 29SEP2017.

Next Steps

DSOG review scheduled 2" QTR FY18.

Project scheduled to be fiscally complete in FY18

®
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Emsworth Locks & Dam, Ohio River, PA

Scheculeof Remaiming work | PSSR | ouert [ Conermeton | Broeet oo e
Back Channel Right Abutment 31-Jan-09| 31-Aug-09 31-Dec-10 | 1-Jan-11 31-Oct-11
Main Channel Gate & Scour Rehab | 1-Jun-07 30-Jul-08 31-Jan-14 | 1-Feb-14 31-Jul-15
Main Channel Service Bridge Rehab |31-Aug-10 13-Jan-12 26-May-14 (27-May-14 30-Sep-14
Back Channel Scour Protection 30-Sep-09| 31-Mar-10 31-Oct-14 | 1-Nov-14 31-Jul-15
Pacls D e DAINEERAnTon 51 copeis S eE 4-Nov-15 | 4-Nov-15|  31-Jan-16

Grouting, Gate Bays 12-14

BUILDING $7RONG
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Kentucky Locks & Dam, Tennessee River, KY

ARRA CG IWTF Total

Total Project Cost: $1,254,485,0001
Allocations through FY13: $88,833,626| $175,955,288% $141,460,987 $406,249,901
FY14 Allocation: $0 $0 $0 $0
FY15 Allocation: $0 $7,350,0000 $7,350,000 $14,700,000
FY16 Allocation: NA| $22,850,000 $22,850,000 $45,700,000
FY17 Allocation: As of 30 Sep 2017 NA[ $18,000,000( $18,000,000 $36,000,0003
FY18 Budget: NA $0 $0 $0
Total Allocations to Date: $88,833,626| $224,155,288 $189,660,987 $502,649,901
Remaining Balance: $751,835,099

Remaining Balance Change From Last Meeting $8,239,19723

Note: 1Project cost data is reflective of 03 Jan 17 certified cost at a price level adjustment (OCT 17 $’s), Fully Funded, 2024 completion

2Includes $4.0 million in Gl funds

SReflects $3M reprogramming to Chickamauga Lock to allow award of Lock Chamber contract

Changes
+ $220K Navigation Training Dike contract awarded 30 Sept 2017

Funding Overview

Authorized Cost: $796,318,000 (Oct16 $)
902 Limit: $819,736,000 (Oct15 $)
ARRA (FY09-13): $88,833,628

Engineering & Design Cost: $111,080,000 (Thru FY17)
Supervision & Admin Cost: $19,412,000 (Thru FY17)
Mitigation Cost: TBD, alternative analysis on hold
pending additional funding.

Current Status of the Project

>$3M Value Engineering Change Proposal mod for
Downstream Cofferdam is nearing completion.
Downstream Cofferdam construction is 10%
financially complete based on awarded scope.

Next Steps

Progress Economic Update.

Award Site, Demolition, and Utilities construc

contract by 29 Dec 17.

|
Progress Downstream Lock Excavation P&S ' HH I

®
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Kentucky Locks & Dam, Tennessee River, KY

: . . Capitalized
Scheauloof Remamngwork | eson | Conreet | Conatacton | Prfect | “og
Closeout
Task 1 — HWY / RR Superstructures 01-Oct-99 | 19-Sep-05 24-May-12
Task 2 — Upstream Lock Monoliths (all Options)| 01-Oct-00 | 29-Jan-10 30-Dec-16
Task 3 — Upstream Miter Gate Fabrication 01-Oct-02 | 30-Sep-13 1-Mar-16
Task 4 — Downstream Cofferdam 01-Oct-00 | 30-Sep-16 17-Dec-19
Task 5 — Site, Demolition, & Utilities 01-Oct-00 | 29-Dec-17 30-Jan-19
Task 6 — Downstream Lock Excavation 01-Oct-00 | 30-Sep-18 30-Mar-20
Task 7 — Downstream Lock 01-Oct-00 | 30-Sep-19 12-Mar-24 12-Mar-24**
Task 8 — Approach Walls 01-Oct-02 | 30-Sep-21 21-Nov-23

*Dates are achievable based on the most efficient funding profile.

**Based on 3 Jan 17 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80%

confidence level of being completed by 2028. Three of the four years of this schedule contingency is due to the

risk of not receiving efficient funding.

®
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Chickamauga Lock & Dam, Tennessee River, TN

ARRA CG IWTF Total

Total Project Cost: $754,678,0001
Allocations through FY13: $49,307,619] $64,441,536] $67,254,465 $181,003,620
FY14 Allocation: $0 $907,500 $907,500 $1,815,000
FY15 Allocation: $0| $1,500,000 $1,500,000 $3,000,000
FY16 Allocation: NA| $14,800,000, $14,800,000 $29,600,000
FY17 Allocation: As of 30 Sep 2017 NA| $20,000,000, $20,000,000 $40,000,0002
FY18 Budget: NA $0 $0 $0

Total Allocations to Date: $49,307,619| $101,649,036( $104,461,965] $255,418,620

Remaining Balance:

$499,259,380

Remaining Balance Change From Last Meeting

$2,999,620

Note: 1Cost & Schedule data reflect the FY2017 risked based total project cost update, Fully Funded, assuming 2024 completion.
°Reflects $3M reprogramming from Kentucky Lock

Changes

* $3M Reprogramming in FY17 from KY Lock to allow Lock Chamber contract award.

Funding Overview
Authorized Cost:
902 Limit:
ARRA Funds:

Mitigation Cost:

$428,729,000 (Oct 16 3$)
$482,162,000 (Oct 16 3$)

$49,330,043 (total FY09-12)
Engineering & Design Cost: $47,306,000 (thru FY17)
Supervision & Admin Cost: $7,338,000 (thru FY17)
TBD

Current Status of the Project

Lock Chamber contract awarded on 28 Sept 2017
for $240M (total base plus 13 options).

Lock Excavation (LE) contract is 17% financially
complete based on awarded scope.

Progress rock blasting/excavation activities in LE

contract.

Exercise Lock Chamber options in FY18.
Anticipate PACR submission to ASA(CW) in FY18.

Next Steps

®
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Chickamauga Lock & Dam, Tennessee River, TN

! ! ' Capitalized
I Design | Contract | Construction| Project
Schedlbiixc ol S Initiatged Award Complete * Benleits** S
Closeout
Task 1 — Approach Walls Fabrication 30-Mar-04|05-Apr-10| 08-Mar-13
Task 2 — Cofferdam Stabilization 31-Sep-05(25-Sep-15| 18-Jul-16
Task 3 — Lock Excavation 31-Sep-05(Sept 2016| Nov 2018
Task 4 — Lock Chamber 11-Aug-05|Sept 2017| Dec 2023 |Dec 2023
Task 5 — Site Work and Decommission Existing Lock 11-Aug-05|Sept 2020| Sept 2024
Task 6 — Approach Walls 11-Aug-05|Sept 2021| Dec 2023

*Dates are achievable based on the most efficient funding profile.
**Based on June 2016 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80%
confidence level of being completed by 2028. Two of the four years of this schedule contingency is due to the

risk of not receiving efficient funding.
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Questions
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